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In-Kind project scope

Task no. Deliverables Delivery Deadline / 
Delivery MS

WU 1 MTCA.4 RTM Carrier board integration 2020-09-01 (2019-09-11)

WU 2 icBLM and nBLM controls and realization 2020-09-01 (2019-09-11)

WU 3 IPMI EPICS integration 2020-09-01 (2019-09-11)
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WU 1 – updated milestones (1/3)

Milestone
ID Short Description Planned/Ba

seline Date Location Comment

MS0 Kick-off meeting 2018.03.15 DMCS, Lodz

MS1
Specification and 
requirement analysis
phase

2019.03.01 Video 
conference

MS2 Conceptual design for 
software 2019.03.01 ESS, Lund

MS3
Prototype version of the 
FW and software 
components

2019.04.01 Video 
conference

Driver and API for command
line tools prepared for 
evaluation, EPICS layer
missing. External
dependency: BSP FW for 
board – to be delivered by 
ACC-PEG 

MS5 Progress meetings Quarterly
ESS, 
Lund/Partner 
Premises
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WU 1 – updated milestones (2/3)

Milestone
ID Short Description Planned/Ba

seline Date Location Comment

MS6 Test plan and report 2019.09.01 Video 
conference

MS7 CDR of WU 1 2019.09.01 Partner 
premises Include in the MS6

MS8
Production FW and 
software version 
delivery

2019.11.01 ESS, Lund Software for first M-Beta 
LLRF systems installation 

MS9.1 SAR 2019.12.01 ESS, Lund Connects to MS8

MS8.2
Production FW and 
software version 
delivery

2020.02.01 ESS, Lund Final version delivery 

MS9.2 SAR 2020.03.01 ESS, Lund Connects to MS8.2
MS10 Final report 2020.09.01
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WU 1 – updated milestones (3/3)

2017-12-31 2018-04-18 2018-08-04 2018-11-20 2019-03-08 2019-06-24 2019-10-10 2020-01-26 2020-05-13 2020-08-29

Specification and requirements

Conceptual design for software

Prototypes

Test plan and report

CDR

Production software delivery p.1

SAR p.1

Production software delivery p.2

SAR p.2

Final report

WU 1 - MS update
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WU 1 – Deliverables - Status  

 RTM Carrier hardware:

 HW access limited – shared between different development activities, 

 Piezo Driver board (M-Beta version – in production, first batch of pre-
production modules achieved),

 Dedicated HW setup needed for „Production software and firmware delivery”  

 On-going work on BSP firmware (by NCBJ) for the RTM carrier, synchronized 
with FW framework (by Christian) – to be delivered by the end of June 2019,

 Firmware development for the RTMpiezo driver in progress (firmware 
adjusted to first and M-beta prototypes),

 E3 integration and EPICS layer – to be done (work starts July-August 2019) 
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WU 2 - nBLM controls and 
realization – Milestones

Milestone
ID Short Description

Planned/
Baseline 
Date

Location Comment

MS0 Kick-off meeting 2018.03.15 DMCS, Lodz

MS1
Specification and 
requirement analysis 
phase

2018.10.01 Video conference

MS2 Conceptual design for 
software 2018.11.01 ESS, Lund

MS3
Prototype version of 
the FW and software 
components

2018.12.01 Video conference Finished - tested in 
Linac4.

MS5 Progress meetings Quarterly
ESS, Lund/Partner 
Premises

MS7 CDR of WU 2 nBLM 2019.02.06 Partner premises

MS6 Test plan and report 2019.07.01 Video conference
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WU 2 - nBLM controls and 
realization – Milestones

Milestone
ID Short Description

Planned/
Baseline 
Date

Location Comment

MS8
Production FW and 
software version 
delivery

2019.09.01 ESS, Lund

nBLM FW version 
delivery for warm 
accelerator 
commissioning

MS9 SAR 2019.11.01 ESS, Lund

nBLM FW version 
acceptance review for 
warm accelerator 
commissioning

MS8.2
Production FW and 
software version 
delivery

2020.01.01 ESS, Lund

Final version delivery 
(with adjustments from 
first delivery operation 
experience) 

MS9.2 SAR 2020.02.01 ESS, Lund
MS10 Final report 2020.09.01
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WU 2 - nBLM controls and 
realization – Milestones

2017-12-31 2018-04-18 2018-08-04 2018-11-20 2019-03-08 2019-06-24 2019-10-10 2020-01-26 2020-05-13 2020-08-29

Specification and requirements

Conceptual design for software

Prototype version

Test plan and report

CDR

Production FW and software p.1

SAR p.1

Production FW and software p. 2

SAR p.2

Final report
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WU 2 - icBLM controls and 
realization – Milestones

Milestone
ID Short Description

Planned
/Baseline
Date

Location Comment

MS0 Kick-off meeting 2018.03.15 DMCS, Lodz

MS7 CDR of WU 2 icBLM 2019.02.01 Partner 
premises

CDR have been done at the 
same time but limited to the HW 
platform evaluation 

MS1
Specification and 
requirement analysis 
phase

2019.05.01 Video 
conference

MS7.2 CDR follow-up 2019.05.01 ESS, Lund Finalizing digitizer board 
integration on the carrier board.  

MS2 Conceptual design 
for software 2019.06.01 ESS, Lund

MS3
Prototype version of 
the FW and software 
components

2019.07.01 Video 
conference

MS5 Progress meetings Quarterly
ESS, 
Lund/Partner 
Premises
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WU 2 - icBLM controls and 
realization – Milestones

Milestone
ID Short Description

Planned
/Baseline
Date

Location Comment

MS6 Test plan and report 2019.10.01 Video 
conference

MS8.1
Production FW and 
software version 
delivery

2019.11.01 ESS, Lund
icBLM FW&SW version delivery 
for warm accelerator 
commissioning

MS9.1 SAR 2019.12.01 ESS, Lund
icBLM FW/SW version acceptance 
review for warm accelerator 
commissioning

MS8.2
Production FW and 
software version 
delivery

2020.04.01 ESS, Lund
Final version delivery (with 
adjustments from first delivery
operation experience)

MS9.2 SAR 2020.07.01 ESS, Lund
MS10 Final report 2020.09.01
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WU 2 - icBLM controls and 
realization – Milestones

2017-12-31 2018-04-18 2018-08-04 2018-11-20 2019-03-08 2019-06-24 2019-10-10 2020-01-26 2020-05-13 2020-08-29

Specification and…

Conceptual design…

Prototype version

Test plan and report

CDR

Production FW and…

SAR p.1

Production FW and…

SAR p.2

Final report
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WU 2 – Deliverables - Status  

 nBLM dedicated FW/SW development in progress,

 FW release in git repository - feedback from ESS and CEA side, 
CEA in progress with EPICS layer, evaluated @ESS,

 HW platform IFC1410 + FMC digitizers tested, 

 icBLM dedicated FW/SW development in progress, 

 IOC for icBLM – under developement, 

 icBLM and nBLM GUIs unification (guidelines) needed, 

 Unresolved issues: smart trigger, timing, DOD, etc…

 Progress and issues discussed on the weekly meetings 
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WU 3 – IPMI EPICS integration -
Milestones

Milestone
ID Short Description Planned/Baseline 

Date Location Comment

MS1
Specification and 
requirement analysis
phase

2019.03.01 Video 
conference

MS2 Conceptual design 
for software 2019.03.01 ESS, Lund

MS3
Prototype version of 
the software 
components

2019.10.01 Video 
conference

MS4 Progress meetings Quarterly
ESS, 
Lund/Partner 
Premises

MS5 CDR of WU 3 2019.10.01 Partner 
premises to be clarified?
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WU 3 – IPMI EPICS integration -
Milestones

Milestone
ID Short Description

Planned/
Baseline
Date

Location Comment

MS6 Production software 
version delivery 2019.11.01 ESS, Lund

SW version delivery for warm 
accelerator commissioning –
scope needs to be determined,

MS7 SAR 2019.12.01 ESS, Lund

MS8 Test plan and report 2020.01.01 Video 
conference

MS6.2 Production software 
version delivery 2020.06.01 ESS, Lund

Final version delivery (with 
adjustments from first delivery
operation experience) 

MS7.2 SAR 2020.08.01 ESS, Lund
MS10 Final report 2020.09.01
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WU 3 – IPMI EPICS integration -
Milestones

2017-12-31 2018-04-10 2018-07-19 2018-10-27 2019-02-04 2019-05-15 2019-08-23 2019-12-01 2020-03-10 2020-06-18 2020-09-26

Specification and requirements

Conceptual design for software

Prototypes

Test plan and report

CDR

Production software delivery p.1

SAR p.1

Production software delivery p.2

SAR p.2

Final report
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WU 3 – Deliverables - Status  

 Information, details, future plans – see presentation by Piotr 
Perek,
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Thank you for your attention


