
Potential:		Identified	in-kind	opportunities
Planned:			NSS	participating	in	bilateral	discussions	leading	to	a	future	in-kind	agreement.

10-06-2016

Cash	M€ In	Kind	M€ 	In-Kind	during	
Design-Update

202,50	M€ (	12,0%	) 60,1	M€ 123,5	M€ 20,5	M€

Total	Potential	IK	for	NSS 102,23	M€

Instrument	BEER 10,901 Cost	Category	B 12
Instrument	SKADI 7,123 Cost	Category	B 12
Instrument	C-SPEC 10,795 Cost	Category	C 15
Instrument	DREAM 12,27 Cost	Category	B 12
Instrument	ODIN 8 Cost	Category	A 9
Instrument	T-REX 15,898 Cost	Category	C 15
Instrument	MAGIC 4 Cost	Category	B 12
NSE	Instrument	 TBC	(Estimate	22)

Critical	Components 11,239 (4,4	M€	identified	packages)
Bunker	project

Type	of	
Agreement

IKC		
Partner WBS	No. Status Agreement	

date CB	Value	(EUR)

Contract HZG 13.6 Under	
preparation Q2-2016 236,000

Contract TUM 13.6 Under	
preparation Q2-2016 271,716

Contract FZJ 13.6 Final Q2-2016 283,400

Contract FZJ 13.6 Final Q2-2016 352,548

Contract FZJ 13.6 Final Q2-2016 295,000

Contract FZJ 13.6 Final Q2-2016 75,000

Contract TUM 13.6 Under	
preparation Q2-2016 126,000

Contract HZG 13.5.4.9 Detector	Development Under	
preparation Q2-2016 672,200

Contract FZJ 13.2 Final Q2-2016 138,600Secondment	of	Scientist	
(WS)

Instrument	TREX	Phase1

Transition	of	Instrument	
ODIN

Instrument	MAGIC	
Phase1

Total	Planned	Commitment:

Instrument	DREAM	
Phase1

Planned	IKC/HoA	Agreements	in	2015-2016

WP	description

Instrument	BEER	Phase1

Instrument	C-SPEC	
Phase1

Instrument	SKADI		
Phase1
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