Major milestones / Contract tasks
· Addressing technical issues, leading to process plan finalization (Jan – Dec, 2018)
· Coating of demonstrator hardware (Oct 2018 – Mar 2019)
· Preparation of detailed implementation plan & management of online logistics (Oct 2018 – June 2019)
· Final testing and coating of actual PBW and TW (June – Dec 2019)
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Parallel activity 
· New coating material development…Y2WO6 etc. (???)

