
Potential:		Identified	in-kind	opportunities
Planned:			NSS	participating	in	bilateral	discussions	leading	to	a	future	in-kind	agreement.

10-06-2016
Cash	M£ In	Kind	M£

165M£	 49,5	M£ 115,5	M£

total	Planned	IK	for	NSS 7,31 M€

Total	Potential	IK	for	NSS 9 M€

Instruments: *	Lead	Institute	(Prime	Contractor)	for	FREIA 9	M€

*	Lead	Institute	(Prime	Contractor)	for	LoKI 12.,19	M€

Type	of	
Agreement

IKC		
Partner WBS	No. Status Agreement	

date
CB	Value	
(kEUR)

IKC STFC 13.4 Final Q4-2015 2010
endorsed	by	IKRC

IKC STFC 13.4 Final Q4-2015 1300
endorsed	by	IKRC

IKC STFC 13.3 Final Q4-2015 1000
endorsed	by	IKRC

IKC STFC 13.5.4	 Final Q1-2015 3000
endorsed	by	IKRC

IKC STFC 13.6	 Under	
preparation Q3-2016 TBC
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